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1 schedule to be determined
setup/ramp up luminosity

C-A Operations-FY06

RHIC Schedule -

18 Nov 05

on hold - SERIOUS BUDGET ISSUES

FY 2006

Program Element

Sep

Oct Nov

Dec

Jan

Feb

Mar Apr May Jun Jul Aug Sep

AGS-Booster-Tandem/Linac Startup

. 5 Dec

15 Jun, actual end date
to be determined

RHIC Cryo Cooldow/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

.

RHIC with colliding beams

RHIC Research with ?

RHIC Research with ?

3 Oct

|~ 7 weeks|

NSRL (NASA Radiobiology)

Shutdown (RHIC)




